WEEKLY STATUS MEETING
August 20, 2013

1) H&S Moment
2) H&S
Observations from week
Weather Impacts, if any
3) Summary of week ending Sunday, August 18
Productivity this week was impacted by repairs to the Bridge Street Bridge which
made it inoperable Tuesday through Thursday evening. CE facility processed
material Monday and Friday. Filled barges could not be transported to CE facility
until Friday morning which left no empty barge at RM 10.9 on Friday for filling.
Dredging of Area 1 nearly complete.
Dredging — 2,250 CY this week; 4,700 CY to date
Stabilization — 2,278 tons this week; 2,926 tons to date
Filtered water — 138,000 gallons this week; 200,000 gallons to date
T&D, solids — 80 loads with estimated 1,936 tons. Loaded onto railcars.
T&D, water — 60,000 gallons transported off site. Awaiting analytical results
for approval to discharge before shipping additional water off-site
Water quality monitoring
Perimeter air monitoring
4) Daily Production Reports
Quantity tracking — See attached table
5) Activities/schedule for upcoming week
Barge transfer schedule — Two barges are moved on alternate days either
from RM 10.9 to CE facility or from CE facility to RM 10.9
Dredging —
Perform post dredge survey of Area 1
Continue dredging Area 2
Move silt curtain
Decanting & stabilization
T&D, Stabilized material and filtered water
Air and water quality monitoring
6) Community Interaction
Issues/comments

Note: All reported quantities are estimated — official figures come from post
dredge surveys, landfill scale, and meter at water treatment plant.
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